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RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) approve the attached resolution to adopt the guidelines for the
Proposition 1B Local Bridge Seismic Retrofit Program. The guidelines were submitted for
information at the Commission’s April 9-10, 2008 meeting. Changes to the original version have
been made based on comments received and are reflected in strikethrough and bold on the attached
version.

ISSUE:

Proposition 1B Bond funds are available upon appropriation by the Legislature, to provide
the 11.5 percent required match for federal Highway Bridge Program (HBP) funds. The
Local Bridge Seismic Retrofit Account (LBSRA) is expected to receive $125 million. The
LBSRA is subject to the provisions of Government Code Section 8879.23(i), as added by
Proposition 1B, and to Section 8879.62, as enacted through implementing legislation Senate
Bill (SB) 88 (2007). The implementing legislation designates the Commission as the
administrative agency responsible for programming LBSRA funds and authorizes the
adoption of implementing guidelines. The guidelines and the list of bridges identified to
receive bond funds are attached and ready for adoption by the Commission.

BACKGROUND:

Proposition 1B was passed by California voters on November 7, 2006. This proposition
created the Local Bridge Seismic Retrofit Account. At the time the bond legislation was
passed, the Department estimated the match requirement based on the latest cost information
provided by local agencies for new phases of work not previously authorized. The
Department initially identified a total of 479 bridges to receive bond funds. Additional
investigation by the Department revealed that nine bridges were either not owned by local
agencies, the seismic retrofit had already been completed, or the bridge had been
demolished/removed. These bridges have been removed from the active list, and the revised
total number of local bridges identified to receive bond funds is now 470.
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The Guidelines allow funding for new phases of work on a first-come, first-serve basis.
Cost increases for eligible bridges may render the $125 million inadequate to provide the
match for all requests. The Department has agreed to exchange a portion of the local share
of funds received through the federal Highway Bridge Program for state funds to
accommodate the seismic retrofit match needs, up to $32.9 million. This exchange will
fully fund the current local bridge seismic retrofit program required local match at $155.4
million ($122.5 million LBSRA and $32.9 million Department exchange).

As a condition for allocation of bond funds to specific projects, the Department, in
accordance with the provisions of Governor’s Executive Order S-02-07 and SB 88, will
require the recipient agency to report, on a quarterly basis, the activities and progress made
toward implementation of the project. Upon completion of the construction phase, the
recipient agency will be required to provide a final delivery report on the scope of the
completed project, its final cost, duration, and performance outcomes for the project.

Attachments

““Caltrans improves mobility across California”
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CALIFORNIA TRANSPORTATION COMMISSION
Adoption of Proposition 1B Local Bridge Seismic Retrofit Guidelines

RESOLUTION LBS1B-G-0708-01

WHEREAS the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond
Act of 2006 (Bond Act) was approved by voters as Proposition 1B on November 7, 2006;
and

WHEREAS the Bond Act establishes a $125 million Local Bridge Seismic Retrofit
Account (LBSRA) for allocation by the California Transportation Commission
(Commission), upon appropriation by the Legislature in the annual Budget Act. And, the
LBSRA is established to specifically provide the 11.5 percent required local match for
the remaining seismic retrofit work on local bridges, ramps, and overpasses, as identified
by the Department of Transportation (Department); and

WHEREAS the entire $125 million LBSRA is not available for projects, as a $2.5 million
set-aside needs to be deducted to cover bond administrative costs per the Department of
Finance; and

WHEREAS The LBSRA is subject to the provisions of Government Code Section
8879.23(i), as added by Proposition 1B, and to Section 8879.62, as enacted through
implementing legislation in 2007 (SB 88), designating the Commission as the
administrative agency responsible for programming LBSRA funds, and the agency
authorized to adopt guidelines for the program; and

WHEREAS the Commission intends to allocate LBSRA funds only to the right-of-way
and construction phases for the seismic retrofit work of eligible projects; and

WHEREAS the Commission authorizes the Department to sub-allocate LBSRA funds to
local seismic retrofit projects on a “first come, first serve” basis, including projects
outside the current fiscal year, until the annual LBSRA allocation is exhausted; and

WHEREAS the Department will program the local bridges, ramps and overpasses that
are eligible for LBSRA funds per baseline scope, cost and schedule commitments
(baseline agreements) made by the local agencies and in accordance with the Local
Bridge Seismic Retrofit Guidelines; and

WHEREAS the Department will also consider the availability of federal Highway Bridge
Program (HBP) funds and the federal fiscal year in which local agencies request funding
for their seismic retrofit projects; and
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WHEREAS in some federal fiscal years, the need for federal HBP funds will exceed the
available capacity; thus, some projects will have to be pushed to future years in order to
match the available federal HBP fund capacity; and

WHEREAS there are 227 Bay Area Rapid Transit (BART) bridges over local streets and
roads that are included in the Local Bridge Seismic Retrofit Program (LBSRP), to ensure
the protection and safety of the motoring public on these affected local streets and roads;
and

WHEREAS converting $201.2 million of federal HBP funds to Surface Transportation
Program (STP) funds will allow programming of the 88.5% federal portion for the 227
BART bridges; and

WHEREAS the Department will annually exchange a portion of the local share of funds
received through the federal HBP for state funds, as needed, to accommodate the current
remaining required local match needs, up to $32.9 million. This exchange will fully fund
the current local bridge seismic retrofit program required local match at $155.4 million
($122.5 million LBSRA and $32.9 million Department exchange); and

WHEREAS the Department presented the Local Bridge Seismic Retrofit Guidelines at
the April 9-10, 2008 Commission meeting for information and comment.

NOW THEREFORE BE IT RESOLVED that the California Transportation Commission
adopts the attached Guidelines, as presented on May 28-29, 2008; and

BE IT FURTHER RESOLVED that the purpose of these Guidelines is to identify the
Commission’s policy and expectations for the Local Seismic Bond Match Program and
thus to provide guidance to the Department and implementing agencies in carrying out
their responsibilities under the program; and

BE IT FURTHER RESOLVED that since cost increases may render the $125 million
inadequate to provide match for all the identified bridges, only new phases of work will
be eligible for bond funds and on a first-come, first-served basis, until the $125 million in
bond funds has been exhausted. The entire $125 million is not available for projects, as a
$2.5 million set-aside needs to be deducted to cover bond administrative costs per the
Department of Finance; and

BE IT FURTHER RESOLVED at such time as the available $122.5 million LBSRA
bond match is exhausted, the Department will annually exchange a portion of the local
share of funds received through the federal HBP for state funds to accommodate the
current remaining required local match needs, up to $32.9 million. This exchange will
fully fund the current local bridge seismic retrofit program required local match at $155.4
million ($122.5 million LBSRA and $32.9 million Department exchange).

BE IT FURTHER RESOLVED that the Commission directs staff to post these
Guidelines on the Commission’s website and requests the Department assist Commission
staff in making copies available to the implementing agencies.
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Proposition 1B Local Bridge Seismic Retrofit Account (LBSRA)
Guidelines

Background

1.

Authority and purpose. A Local Bridge Seismic Retrofit Program (LBSRP) was initially
mandated by emergency legislation SB 36X (1989) after the October 17, 1989 Loma
Prieta earthquake. In total 1,235 local bridges in need of seismic retrofit work were
identified and included in the LBSRP. Funds for the LBSRP come from federal, state
and local sources. Funds received through the federal Highway Bridge Program® (HBP),
administered by the Department of Transportation (Department), cover up to 88.5 percent
of the cost to seismically retrofit a local bridge. The other 11.5 percent, referred to as the
required local match, has to come from non-federal, state or local sources. Since the
LBSRP was a state mandate, state transportation funds were provided to local agencies
through the annual state budget process for use as the 11.5 percent required local match.
With the passage of AB 2996 (2002) the LBSRP became a discretionary program and
local agencies had to secure the 11.5 percent required local match through the biennial
State Transportation Improvement Program (STIP) programming process or from other
local funds under their control.

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006
(Bond Act), approved by the voters as Proposition 1B on November 7, 2006, established
a $125 million Local Bridge Seismic Retrofit Account (LBSRA). LBSRA funds are state
funds dedicated specifically to provide the 11.5 percent required local match for the
remaining seismic retrofit work on local bridges, ramps, and overpasses. The entire

$125 million is not available for projects, as a $2.5 million set-aside needs to be deducted
to cover bond administrative costs per the Department of Finance.

The LBSRA is subject to the provisions of Government Code Section 8879.23(i), as
added by Proposition 1B, and to Section 8879.62, as enacted through implementing
legislation SB 88 (2007). The implementing legislation designates the California
Transportation Commission (Commission) as the administrative agency responsible for
programming LBSRA funds and authorizes the adoption of implementing guidelines.

At the time the Bond Act was approved, the Department reported that local agencies
completed seismic retrofit work on 756 of the 1,235 bridges in the LBSRP leaving 479
local bridges, ramps and overpasses in need of seismic retrofit work and eligible to use
LBSRA funds as their 11.5 percent required local match.

Consistent with the 2007 Budget Act, the Commission at its July 2007 meeting, allocated
$13.5 million from the LBSRA to the Department for use as the 11.5 percent required
local match for seismic retrofit work on local bridges identified for delivery in state
Fiscal Year (FY) 2007-08 in the LBSRP. The Commission authorized the Department to
sub-allocate the $13.5 million to local seismic retrofit projects on a “first come, first

! Formerly known as the federal Highway Bridge Replacement and Rehabilitation (HBRR) program.
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serve” basis, including projects outside FY 2007-08, until the allocation is exhausted. If
projects are delivered in excess of the $13.5 million allocation, the Department will seek
additional budget authority from the Legislature and will request an allocation adjustment
from the Commission.

The purpose of these guidelines is to identify Commission policy for use of LBSRA
funds and to provide guidance to the Department and local agencies in carrying out their
respective responsibilities.

Project Programming

2.

Schedule. The Commission intends to implement the LBSRA Guidelines on the
following schedule:

Commission notices LBSRA Guidelines April 9-10, 2008
Commission adopts LBSRA Guidelines May 28-29, 2008

Eligibility. The only projects eligible to use LBSRA funds are the remaining 479 LBSRP
bridges, ramps and overpasses listed in Exhibit A (attached). The Commission intends to
allocate LBSRA funds only to the right-of-way and construction phases for the seismic
retrofit work of eligible projects.

The useful life of a LBSRA funded project shall not be less than the required useful life
for capital assets pursuant to the State General Obligation Bond Law, specifically
subdivision (a) of Section 16727 of the Government Code. That section requires that
projects have an expected useful life of at least 15 years.

LBSRP. The Department will program the remaining 479 LBSRP projects that are
eligible for LBSRA funds per baseline scope, cost and schedule commitments (baseline
agreements) made by the local agencies and in accordance with these guidelines. In
developing the program, the Department will also consider the availability of federal
HBP funds and the federal fiscal year in which local agencies request funding for their
seismic retrofit projects. Federal regulations limit the amount of HBP funds that can be
programmed in each year of the Federal Transportation Improvement Program (FTIP).
In addition to funding LBSRP projects, federal HBP funds are used for the federally
mandated Bridge Inspection Program, Bridge Rehabilitation, Bridge Replacement and
Preventive Maintenance Programs. To the extent both federal HBP and LBSRA funds
are available, the Department will use the flexibility available in the FTIP to advance
projects if requested by a local agency. It is anticipated that in some years the need for
federal HBP funds could exceed the available capacity. Thus, some projects will have to
be pushed to future years of the program in order to match the available federal HBP fund
capacity. Nevertheless, local agencies are encouraged to expedite project delivery
irrespective of the program established schedules in order to take advantage of the “first
come, first serve” sub-allocation principle to fund eligible local seismic retrofit projects.
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There are 227 Bay Area Rapid Transit (BART) bridges over local streets and roads.
These 227 BART bridges are included in the LBSRP, to ensure the protection and
safety of the motoring public on the affected local streets and roads. Converting
$201.2 million of federal HBP funds to Surface Transportation Program (STP)
funds will allow programming of the 88.5% federal portion for the 227 BART

bridges.
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g available $122.5 million LBSRA bond-ma usted: The
Department will annually exchange a portion of the local share of funds received through
the federal HBP for state funds, as needed, to accommodate the current remaining
required local match needs, up to $32.9 million. This exchange will fully fund the
current local bridge seismic retrofit program required local match at $155.4 million
($122.5 million LBSRA and $32.9 million Department exchange).

Project Delivery

5.

Project baseline agreements. The Department and the local agency responsible for the
delivery of a local seismic retrofit project will execute a project baseline agreement,
which will set forth the project scope, cost and delivery schedule. Executed baseline
agreements shall be delivered to the Department and Commission within three months of
the adoption date of these guidelines.

Project delivery. Local agencies are expected to deliver their project in the year they are
programmed or earlier. Local agencies will submit to the Department the request for
authorization of HBP funds in accordance with the procedures developed by the
Department. The Department will date stamp the request, if it is found to be complete
and correct. Regardless of the project’s programming status, this date and time will
establish priority for sub-allocation of the 11.5 percent required local match from the
LBSRA.

If an agency fails to deliver a project by the year in which it is programmed, the project
will be removed from the FTIP. At the end of each federal fiscal year, the Department
will report to the Commission the agencies and projects with failed delivery.

Project amendments. The Commission recognizes that the seismic retrofit strategy for
some of the local bridges is not yet developed and that the baseline scope, cost and
schedule may change significantly once the bridge retrofit strategy is finalized. The
Department may approve amendments to project baseline agreements when a bridge’s
seismic retrofit strategy is finalized and the Department determines the requested change
is justified. However, the Department shall not add any bridges to the remaining 479
LBSRP bridges, ramps and overpasses listed in Exhibit A. The Department may approve
project schedule changes as long as the request is justified. The Department is not
authorized to change the delivery schedule for projects programmed in the delivery year
(the current year) of the LBSRP. Projects in the delivery year of the LBSRP can seek an
extension from the Commission per the timely use of funds provisions.
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10.

LBSRA allocations. In accordance with Government Code Section 8879.62(b), the
Commission will annually allocate LBSRA funds to the Department based on a funding
request submitted on or before September 30 of each year. The Commission may
allocate LBSRA funds up to the appropriation level provided in the State Budget Act.
The Department will sub-allocate funds to local agencies for project implementation
based on completed final plans, specifications and estimate (PS&E), where appropriate,
and only after verifying that the project is eligible to receive EBSRA federal HBP
funding and is ready to proceed with right-of-way or construction phase work. At PS&E,
the final estimate may vary from the baseline agreement estimate. The Department is
authorized to amend the baseline agreement to reflect the PS&E estimate at the time of
sub-allocation if it finds the current estimate is adequately justified.

The Department is expected to use “first come, first serve” as the guiding principle in the
sub-allocation of funds to eligible seismic retrofit projects. Bond funds shall be sub-
allocated to projects concurrent with the obligation of corresponding federal HBP funds
by the Federal Highway Administration (FHWA). The Department will report to the
Commission, on a quarterly basis, the status of sub-allocations made to the local
agencies. The Department will adjust the sub-allocations for any contract award cost
savings and will reflect those cost savings in subsequent quarterly reports.

Timely use of funds. LBSRA funds sub-allocated for right-of-way costs must be
expended by the end of the second fiscal year following the fiscal year in which the funds
were sub-allocated. The local agency must invoice the Department for these costs no
later than 180 days after the fiscal year in which the final expenditure occurred.

LBSRA funds sub-allocated for construction must be encumbered by the award of a
contract within six months of the date of the sub-allocation of funds. After the award of
the contract, the local agency has up to 36 months to complete (accept) the contract. At
the time of sub-allocation, the Department may extend the deadline for completion of
work and the liquidation of funds if necessary to accommodate the proposed expenditure
plan for the project. The local agency has 180 days after contract acceptance to make the
final payment to the contractor, prepare the final Report of Expenditure and submit the
final invoice to the Department for reimbursement.

The Commission may extend contract award, right-of-way expenditure, or contract
completion deadlines no more than one time and only if it finds that an unforeseen and
extraordinary circumstance beyond the control of the responsible agency has occurred
that justifies an extension. The extension will not exceed the period of delay directly
attributed to the extraordinary circumstance and will in no event be for more than 20
months.

Delivery reports. Local agencies will submit reports to the Department, on a quarterly
basis, on the activities and progress made toward implementation of the projects,
including those project development activities taking place prior to the sub-allocation of
LBSRA funds. The Department shall submit to the Commission, on a quarterly basis,
delivery reports on the use, sub-allocation and status of the annual LBSRA allocation,
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11.

12.

and on the activities and progress made toward implementation of the remaining local
bridge seismic retrofit projects.

As mandated by Government Code Section 8879.50, the Commission shall forward these
reports, on a semiannual basis, to the Department of Finance. The purpose of the reports
IS to ensure that projects are being executed in a timely fashion and within the scope and
budget identified when the decision was made to fund the projects. After sub-allocation
of LBSRA funds, if project costs exceed the approved project budget, the implementing
agency will identify an-alternativefunding-souree alternatives to meet the cost increase
or submit to the Commission a corrective plan for achieving the original benefit of the
project. The Commission may either approve the corrective plan or direct the
implementing agency to modify its plan.

Final delivery report. Within six months of the project becoming operable, the
Department will provide a final delivery report to the Commission on the scope of the
completed project, its final costs as compared to the approved project budget, its duration
as compared to the project schedule in the project baseline agreement, and performance
outcomes derived from the project as compared to those described in the project baseline
agreement. The Commission shall forward this report to the Department of Finance as
required by Government Code Section 8879.50.

The Department will also provide a supplement to the final delivery report at the
completion of the project to reflect final project expenditures at the conclusion of all
project activities. For the purpose of this section, a project becomes operable at the end
of the construction phase when the construction contract is accepted. Project completion
occurs at the conclusion of all remaining project activities, after acceptance of the
construction contract.

Audit of project expenditures and outcomes. The Department will ensure that project
expenditures and outcomes are audited. For each project, the Commission expects the
Department to provide a semi-final audit report within 6 months after the final delivery
report and a final audit report within six months after the final delivery report
supplement. The Commission may also require interim audits at any time during the
performance of the project.

Audits will be performed in accordance with Generally Accepted Government Auditing
Standards promulgated by the United States Government Accountability Office. Audits
will provide a finding on the following:

e Whether project costs incurred and reimbursed are in compliance with the executed
project baseline agreement or approved amendments thereof; state and federal laws
and regulations; contract provisions; and Commission guidelines.

e Whether project deliverables are consistent with the project scope, schedule and
benefits described in the executed project baseline agreement or approved
amendments thereof.



EXHIBIT A

Remaining LBSRP Projects Eligible to Use LBSRA Funds
Sorted by Local Agency Delivery Date as Modified by Availability of Federal HBP Funds

. . . Total Seismic

Proi. Delivery Delivery Adj FRY Requested Sum Total Requested Required Match Prop Match Prop )

Agency Name  Phase per Local per HBP Fund HBP Funds 1B Bond per 1B Bond per Description

1D P Delay Federal HBP Federal HBP Local Match
Agency  Availability per FFY FFY State FY
Funds Funds

5558 Redding Const. 12/30/06 12/30/06 No Delay $885,300 $885,300 $114,700 Bridge No. 06C0108L - CYPRESS AVE WB & SACRAMENTO RIVER
5559 Redding Const. 12/30/06 12/30/06 No Delay $885,300 $885,300 $114,700 Bridge No. 06C0108R - CYPRESS AVE EB & SACRAMENTO RIVER
5720 Los Angeles Co. Const.  07/31/07 07/31/07 No Delay $129,978 $129,978 $16,840 Bridge No. 53C0671 - AZUSA CYN RD & BIG DALTON WASH
5749 Los Angeles Co. Const. 07/31/07 07/31/07 No Delay $2,206,805 $2,206,805 $285,915 Bridge No. 53C1829 - OAK GROVE DR & ARROYO SECO
5624 Santa Clara Co. Const.  08/08/07 08/08/07 No Delay $670,713 $670,713 $86,898 Bridge No. 37C0121 - SHORELINE BLVD & CENTRAL EXPWY, UP RR
5627 Santa Clara Co. Const. 08/08/07 08/08/07 No Delay $906,379 $906,379 $117,431 Bridge No. 37C0183 - CENTRAL & LAWRENCE EXPRESSWAY
5747 Los Angeles Co. Const.  08/21/07 08/21/07 No Delay $162,596 $162,596 $21,066 Bridge No. 53C1577 - OLEANDER AVE & COMPTON CREEK
5690 Los Angeles Co. Const. 08/21/07 08/21/07 No Delay $377,669 $377,669 $48,931 Bridge No. 53C0031 - ALONDRA BLVD & LOS ANGELES RIVER
5731 Los Angeles Co. Const.  08/27/07 08/27/07 No Delay $2,026,040 $2,026,040 $262,495 Bridge No. 53C0892L - QUEENS WAY SBND & SHORELN DR & SEASIDE P
5732 Los Angeles Co. Const. 08/27/07 08/27/07 No Delay $2,026,040 $2,026,040 $262,495 Bridge No. 53C0892R - QUEENS WAY NBND & SHORELN DR & SEASIDE P
5797 San Diego Const.  08/30/07 08/30/07 No Delay $14,673,296 $14,673,296 $1,901,081 Bridge No. 57C0015 - NORTH HARBOR DR & NAVY ESTUARY
5703 Los Angeles Co. Const. 09/18/07 09/18/07 No Delay $260,133 $260,133 $33,703 Bridge No. 53C0266 - WILLOW ST & COYOTE CREEK
5698 Los Angeles Co. Const.  09/18/07 09/18/07 No Delay $1,099,995 $1,099,995 $142,516 Bridge No. 53C0106 - IMPERIAL HIGHWAY & SAN GABRIEL RIV & FRT RD
5712 Los Angeles Co. Const. 09/20/07 09/20/07 No Delay $108,065 $108,065 $14,001 Bridge No. 53C0495 - IRWINDALE AVE & BIG DALTON WASH
5609 Alameda Const.  09/30/07 09/30/07 No Delay $479,968 $479,968 $62,185 Bridge No. 33C0230 - BALLENA BLVD & BALLENA BAY
5593 San Joaquin Co. Const.  09/30/07 09/30/07 No Delay $2,748,853 $29,647,130 $2,748,853 $356,143 3,841,100 Bridge No. 29C0187 - AIRPORT WAY & SAN JOAQUIN RIVER
5626 Santa Clara Co. Const. 10/01/07 10/01/07 No Delay $796,770 $796,770 $103,230 Bridge No. 37C0173 - ALDERCROFT HTS RD & LOS GATOS CREEK
5743 Los Angeles Const. 10/01/07 10/01/07 No Delay $3,805,635 $460,356 $59,644 Bridge No. 53C1335 - TAMPA AVE & LOS ANGELES RIVER
5750 Los Angeles Co. Const. 10/22/07 10/22/07 No Delay $1,863,321 $1,863,321 $241,413 Bridge No. 53C1851 - OAK GROVE DRIVE & FLINT CANYON WASH
5735 Los Angeles Co. Const. 10/24/07 10/24/07 No Delay $98,047 $98,047 $12,703 Bridge No. 53C0918 - FIRST ST & TOWNE AVENUE
5736 Los Angeles Co. Const. 10/24/07 10/24/07 No Delay $1,100,126 $1,100,126 $142,533 Bridge No. 53C0930 - 9TH ST & HRBR SCENIC DR/710 FRWY
5734 Los Angeles Co. Const. 11/30/07 11/30/07 No Delay $144,303 $144,303 $18,696 Bridge No. 53C0916 - FIRST ST & WHITE AVE
5769 San Luis Obispo Co. R/W 12/01/07 12/01/07 No Delay $104,000 $0 $0 Bridge No. 54C0379 - BARTON RD & UP RR
5576 Sonoma Co. R/W 12/01/07 12/01/07 No Delay $175,516 $175,516 $22,740 Bridge No. 20C0139 - WOHLER RD & MARK WEST CREEK
5740 Los Angeles Co. Const. 12/28/07 12/28/07 No Delay $345,267 $345,267 $44,733 Bridge No. 53C0951 - GAREY AVE & UP RR
5705 Los Angeles Co. Const. 12/28/07 12/28/07 No Delay $474,156 $474,156 $61,432 Bridge No. 53C0329 - GAREY AVE & UP RR, AMTRAK, METROLINK
5659 Monterey Co. R/W 01/01/08 01/01/08 No Delay $88,530 $88,530 $11,470 Bridge No. 44C0009 - NACIMIENTO LAKE DR & SAN ANTONIO RIVER
5787 Riverside Co. R/W 01/25/08 01/25/08 No Delay $39,188 $39,188 $5,077 Bridge No. 56C0001L - S/B VAN BUREN BLVD & SANTA ANA RIVER
5725 Los Angeles Co. Const 01/28/08 01/28/08 No Delay $407,493 $407,493 $52,795 Bridge No. 53C0864 - MRTN L KING JR AVE & SPTC RR
5739 Los Angeles Co. Const. 01/28/08 01/28/08 No Delay $3,403,434 $3,403,434 $440,951 Bridge No. 53C0934 - 6TH ST OFF RAMP & GOLDEN AVE & SAN FRANCISCO
5788 Riverside Co. R/W 01/30/08 01/30/08 No Delay $39,188 $39,188 $5,077 Bridge No. 56C0001R - N/B VAN BUREN BLVD & SANTA ANA RIVER
5622 Santa Cruz R/W 01/30/08 01/30/08 No Delay $297,467 $297,467 $38,540 Bridge No. 36C0108 - MURRAY AVE & WOODS LAGOON
5807 BART * R/W 09/30/07 01/30/08 No Delay $4,683,770 $4,683,770 $606,832 Bridge No. BART - 71 BRIDGES & BART *
5578 Sonoma Co. R/W 02/01/08 02/01/08 No Delay $35,103 $35,103 $4,548 Bridge No. 20C0155 - WOHLER RD & RUSSIAN RIVER
5664 Monterey Co. R/W 02/01/08 02/01/08 No Delay $44,265 $44,265 $5,735 Bridge No. 44C0151 - PEACH TREE ROAD & PANCHO RICO CREEK
5738 Los Angeles Co. Const 03/11/08 03/11/08 No Delay $501,781 $501,781 $65,011 Bridge No. 53C0933 - 7TH ST ON RAMP & RTD PARKING LOT UC
5745 Los Angeles R/W 04/03/08 04/30/08 No Delay $8,853,000 $0 $0 Bridge No. 53C0859 - NORTH SPRING ST & LOS ANGELES RIVER
5708 Los Angeles Co. Const. 03/11/08 03/11/08 No Delay $2,062,780 $2,062,780 $267,255 Bridge No. 53C0445 - SLAUSON AVE & LOS ANGELES RIVER
5745 Los Angeles Const 04/04/08 04/04/08 No Delay $4,313,739 $349,690 $45,306 Bridge No. 53C1388 - WINNETKA AVE & LOS ANGELES RIVER
5779 Orange Co. Const 04/15/08 04/15/08 No Delay $427,440 $427,440 $55,379 Bridge No. 55C0038 - SANTIAGO CNYN ROAD & SANTIAGO CREEK
5700 Los Angeles Co. Const 04/17/08 04/17/08 No Delay $115,668 $115,668 $14,986 Bridge No. 53C0139 - COLLEGE PARK DR & SAN GABRIEL RIVER
5623 San Jose Const 04/21/08 04/21/08 No Delay $387,772 $387,772 $50,240 Bridge No. 37C0052L - SOUTHWEST EXPWY & MERIDIAN AVENUE
5709 Los Angeles Co. Const 04/22/08 04/22/08 No Delay $211,685 $211,685 $27,426 Bridge No. 53C0458 - UP RR & SANTA FE AVE
5798 Del Mar R/W 04/30/08 04/30/08 No Delay $53,118 $53,118 $6,882 Bridge No. 57C0207 - N TORREY PINES RD & MTDB, BNSF RY, & AMTRAK
5801 San Diego Const 04/30/08 04/30/08 No Delay $5,387,934 $5,387,934 $698,064 Bridge No. 57C0416 - FIRST AVE & MAPLE CANYON
5577 Sonoma Co. Const 05/01/08 05/01/08 No Delay $1,580,220 $1,277,472 $165,510 Bridge No. 20C0141 - ANNAPOLIS RD & GUALALA RIV (CLARK XING)
5737 Los Angeles Co. Const 05/01/08 05/01/08 No Delay $5,875,158 $5,875,158 $761,189 Bridge No. 53C0931 - 10TH ST OFF RAMP & 710 FWY/10TH ST. OFFRAMP
5707 Los Angeles Co. Const 05/05/08 05/05/08 No Delay $555,130 $555,130 $71,923 Bridge No. 53C0377 - FOOTHILL BLVD & LACMTA & BNSF RY
5719 Los Angeles Co. Const 05/12/08 05/12/08 No Delay $3,160,228 $3,160,228 $409,441 Bridge No. 53C0599 - ALAMEDA ST & COMPTON CREEK
5726 Los Angeles Co. Const. 05/13/08 05/13/08 No Delay $3,034,402 $3,034,402 $393,139 Bridge No. 53C0867 - SOTO ST & LOS ANGELES RIVER
5757 Los Angeles Co. Const 05/28/08 05/28/08 No Delay $219,666 $219,666 $28,460 Bridge No. 53C1909 - AT & SF RR & HUNTINGTON DR UP
5714 Los Angeles Co. Const 05/28/08 05/28/08 No Delay $765,333 $765,333 $99,157 Bridge No. 53C0575 - ARTESIA BLVD & LOS ANGELES RIVER
5729 Los Angeles Co. Const 05/28/08 05/28/08 No Delay $1,783,297 $1,783,297 $231,045 Bridge No. 53C0890L - QUEENS WAY-SBND & HARBOR SCENIC DR
5730 Los Angeles Co. Const. 05/28/08 05/28/08 No Delay $1,783,297 $1,783,297 $231,045 Bridge No. 53C0890R - QUEENS WAY-SBND & HARBOR SCENIC DR
5704 Los Angeles Co. Const 05/28/08 05/28/08 No Delay $3,711,329 $3,711,329 $480,842 Bridge No. 53C0289 - AZUSA AVE & VALLEY BL/ARENTH AV/SPRR
5696 Los Angeles Co. Const 05/29/08 05/29/08 No Delay $386,360 $386,360 $50,057 Bridge No. 53C0085 - FLORENCE AVE & RIO HONDO
5568 Butte Co. R/W 06/01/08 06/01/08 No Delay $23,155 $23,155 $3,000 Bridge No. 12C0120 - ORD FERRY RD & SACRAMENTO RIVER
5581 Sonoma Co. R/W 06/01/08 06/01/08 No Delay $438,791 $438,791 $56,850 Bridge No. 20C0262 - BOYES BLVD & SONOMA CREEK
5741 Los Angeles Const.  06/02/08 06/02/08 No Delay $5,584,993 $5,584,993 $723,595 Bridge No. 53C1010 - N MAIN ST & LOS ANGELES RIVER
5711 Los Angeles Co. Const. 06/03/08 06/03/08 No Delay $731,102 $731,102 $94,722 Bridge No. 53C0471 - WASHINGTON BLVD & RIO HONDO
5728 Los Angeles Co. Const.  06/04/08 06/04/08 No Delay $256,660 $256,660 $33,253 Bridge No. 53C0885 - LONG BEACH FWY & ANAHEIM ST
5563 Tehama Co. R/W 06/10/08 06/10/08 No Delay $69,466 $69,466 $9,000 Bridge No. 08C0009 - BOWMAN ROAD & FORK COTTONWOOD
5671 San Luis Obispo Co. Const.  06/30/08 06/30/08 No Delay $4,798,853 $531,180 $68,820 10,860,847 Bridge No. 49C0338 - MOONSTONE BEACH & LEFFINGWELL CREEK
5661 King City Const. 07/01/08 07/01/08 No Delay $303,657 $303,657 $39,342 Bridge No. 44C0059 - FIRST ST & SAN LORENZO CR
5717 Los Angeles Co. Const.  07/07/08 07/07/08 No Delay $110,327 $110,327 $14,294 Bridge No. 53C0594 - LONG BEACH BLVD & UP RR
5554 Humboldt Co. R/W 07/30/08 07/30/08 No Delay $17,706 $17,706 $2,294 Bridge No. 04C0007 - BALD HILLS RD & KLAMATH RIVER
5716 Los Angeles Co. Const.  07/31/08 07/31/08 No Delay $78,650 $78,650 $10,190 Bridge No. 53C0592 - CHERRY AVE & UP RR
5744 Los Angeles Const. 07/31/08 07/31/08 No Delay $6,268,047 $1,611,246 $208,754 Bridge No. 53C1362 - VANOWEN ST & LOS ANGELES RIVER
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5758 Los Angeles Co. Const.  08/19/08 08/19/08 No Delay $371,841 $371,841 $48,176 Bridge No. 53C1915 - 4TH ST & ALHAMBRA HIGH SCHOOL POC
5781 Newport Beach Const. 09/01/08 09/01/08 No Delay $354,120 $354,120 $45,880 Bridge No. 55C0149R - N/B JAMBOREE ROAD & SAN DIEGO CREEK CHANNEL
5782 Newport Beach Const.  09/01/08 09/01/08 No Delay $354,120 $354,120 $45,880 Bridge No. 55C0151 - BAYSIDE DR & GOLDENROD AVE POC
5780 Newport Beach Const. 09/01/08 09/01/08 No Delay $575,445 $575,445 $74,555 Bridge No. 55C0149L - S/B JAMBOREE ROAD & SAN DIEGO CREEK CHANNEL
5556 Humboldt Co. R/W 09/30/08 09/30/08 No Delay $8,853 $8,853 $1,147 Bridge No. 04C0104 - WADDINGTON RD & SALT RIVER
5688 Santa Barbara Co. R/W 09/30/08 09/30/08 No Delay $16,818 $16,818 $2,179 Bridge No. 51C0173 - SANTA ROSA ROAD & NOJOQUI CREEK
5555 Humboldt Co. R/W 09/30/08 09/30/08 No Delay $26,559 $26,559 $3,441 Bridge No. 04C0055 - MATTOLE RD(HNYDEW) & MATTOLE RIVER (HONEYDEW)
5589 Orinda R/W 09/30/08 09/30/08 No Delay $29,747 $29,747 $3,854 Bridge No. 28C0330 - MINER RD & SAN PABLO CREEK
5699 Los Angeles Co. Const.  09/30/08 09/30/08 No Delay $45,099 $45,099 $5,843 Bridge No. 53C0138 - UPRR & SAN JOSE CRK UP(PECK RD)
5715 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $77,045 $77,045 $9,982 Bridge No. 53C0590 - UNION PACIFIC RR & WILLOW ST UP
5733 Los Angeles Co. Const.  09/30/08 09/30/08 No Delay $91,795 $91,795 $11,893 Bridge No. 53C0897 - S.P.T.C. R R & SANTA ANITA AVE UNDER SP
5718 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $176,975 $176,975 $22,929 Bridge No. 53C0596 - AT&SF RR & COLORADO BLVD UP
5713 Los Angeles Co. Const.  09/30/08 09/30/08 No Delay $608,472 $608,472 $78,834 Bridge No. 53C0531 - AT & SF RR & ALOSTA AVE UNDER AT & SF
5691 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $938,063 $938,063 $121,536 Bridge No. 53C0036 - BEVERLY BLVD & BEVERLY BLVD OH (UPRR)
5695 Los Angeles Co. Const.  09/30/08 09/30/08 No Delay $1,080,452 $1,080,452 $139,984 Bridge No. 53C0084 - SLAUSON AVE & SAN GABRIAL
5710 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $1,159,041 $1,159,041 $150,166 Bridge No. 53C0459 - WILMINGTON AV 223 & DOMINGUEZ CHANNEL
5693 Los Angeles Co. Const.  09/30/08 09/30/08 No Delay $1,364,365 $1,364,365 $176,768 Bridge No. 53C0070 - EAST FORK ROAD & N FK SAN GABRIEL RIV
5722 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $2,005,162 $2,005,162 $259,790 Bridge No. 53C0807 - AVENUE T & SPTCO
5706 Los Angeles Co. Const.  09/30/08 09/30/08 No Delay $2,178,571 $2,178,571 $282,257 Bridge No. 53C0375 - FOOTHILL BLVD & SAN GABRIEL RIVER
5789 Riverside Co. Const. 09/30/08 09/30/08 No Delay $55,134,713 $9,959,625 $1,290,375 Bridge No. 56C0017 - RIVER ROAD & SANTA ANA RIVER
5787 Riverside Co. Const.  09/30/08 09/30/08 No Delay $16,489,598 $16,489,598 $2,136,402 Bridge No. 56C0001L - S/B VAN BUREN BLVD & SANTA ANA RIVER
5788 Riverside Co. Const. 09/30/08 09/30/08 No Delay $16,489,598 $16,489,598 $2,136,402 Bridge No. 56C0001R - N/B VAN BUREN BLVD & SANTA ANA RIVER
5663 Monterey Co. Const.  09/30/08 09/30/08 No Delay $2,832,960 $2,832,960 $367,040 Bridge No. 44C0115 - SCHULTE RD & CARMEL RIVER
5807 BART * Const.  09/30/08 09/30/08 No Delay $45,727,374  $229,933,106 $45,727,374 $5,924,466 20,634,400 Split BART and no delay. Bridge No. BART - 71 BRIDGES & BART *
5807 BART * Const. 09/30/08 10/01/08 1 day $47,225,584 $47,225,584 $6,118,575 Split BART and delay 1 day. Bridge No. BART - 71 BRIDGES & BART *
5640 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 39C0250 - MCCABE ROAD & CALIFORNIA AQUEDUCT
5675 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 50C0123 - OLD RIVER RD & OLD RIVER ROAD
5772 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 54C0451 - MESQUITE ST & CALIFORNIA AQUEDUCT
5774 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 54C0495 - GOODWIN DR & CALIFORNIA AQUEDUCT
5775 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 54C0496 - DUNCAN RD & CALIFORNIA AQUEDUCT
5641 DWR Const. 10/01/08 10/01/08 No Delay $221,325 $221,325 $28,675 Bridge No. 39C0252 - BUTTS ROAD & CALIFORNIA AQUEDUCT
5771 DWR Const. 10/01/08 10/01/08 No Delay $221,325 $221,325 $28,675 Bridge No. 54C0449 - RANCHERO ST & CALIFORNIA AQUEDUCT
5773 DWR Const. 10/01/08 10/01/08 No Delay $221,325 $221,325 $28,675 Bridge No. 54C0452 - MAPLE AVE & CALIFORNIA AQUEDUCT
5701 Los Angeles Co. Const. 10/01/08 10/01/08 No Delay $2,208,874 $2,208,874 $286,183 Bridge No. 53C0178 - VALLEY BLVD & SP/UP RR
5795 Lake Elsinore Const. 10/15/08 10/15/08 No Delay $379,794 $379,794 $49,206 Bridge No. 56C0309 - AUTO CENTER DRIVE & SAN JACINTO RIVER
5694 Los Angeles Co. Const. 10/21/08 10/21/08 No Delay $133,590 $133,590 $17,308 Bridge No. 53C0082 - WASHINGTON BLVD & SAN GABRIEL RIVER
5619 SFO R/W 10/30/08 10/30/08 No Delay $77,184 $77,184 $10,000 Bridge No. 35C0133 - DEPARTING FLT TRFC & ARRIVING FLIGHT TRAFFIC
5567 Mendocino Co. R/W 11/03/08 11/03/08 No Delay $123,957 $123,957 $16,060 Bridge No. 10C0084 - SCHOOL WAY & WEST BRANCH RUSSIAN RIV
5723 Los Angeles Co. Const. 11/26/08 11/26/08 No Delay $236,523 $236,523 $30,644 Bridge No. 53C0810 - SPTC RR & 25TH ST EAST UNDER SPTC
5702 Los Angeles Co. Const. 11/28/08 11/28/08 No Delay $182,007 $182,007 $23,581 Bridge No. 53C0261 - AVALON BLVD & DOMINGUEZ CHANNEL
5680 Santa Barbara Co.  Const. 11/30/08 11/30/08 No Delay $640,040 $640,040 $82,924 Bridge No. 51C0014 - JALAMA RD & SALSIPUEDES CREEK
5671 San Luis Obispo Co. R/W 11/30/08 11/30/08 No Delay $14,165 $0 $0 Bridge No. 49C0338 - MOONSTONE BEACH & LEFFINGWELL CREEK
5677 Santa Barbara Co.  Const. 11/30/08 11/30/08 No Delay $678,856 $678,856 $87,953 Bridge No. 51C0002 - SAN MARCOS RD & MARIA YGNACIA CREEK
5572 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $87,758 $87,758 $11,370 Bridge No. 20C0005 - GEYSERS RD & BIG SULPHUR CREEK
5582 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $87,758 $87,758 $11,370 Bridge No. 20C0407 - WEST DRY CREEK RD & PENA CREEK
5573 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $175,516 $175,516 $22,740 Bridge No. 20C0017 - WATMAUGH ROAD & SONOMA CREEK
5574 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $440,165 $440,165 $57,028 Bridge No. 20C0018 - BOHEMIAN HWY & RUSSIAN RIVER
5601 Oakland Const.  01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0178 - PARK BOULEVARD & HILLSIDE
5602 Oakland Const. 01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0179 - PARK BOULEVARD & HILLSIDE
5603 Oakland Const.  01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0180 - PARK BOULEVARD & HILLSIDE
5607 Oakland Const. 01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0215 - LEIMERT BLVD & SAUSAL CREEK
5600 Oakland Const.  01/31/09 01/31/09 No Delay $2,666,960 $2,666,960 $345,533 Bridge No. 33C0148 - 23RD AVENUE & UP RR,BNSF,AMTRAK,BARTD
5611 Oakland Const. 01/31/09 01/31/09 No Delay $2,666,960 $2,666,960 $345,533 Bridge No. 33C0238 - CAMPUS DR & LION CREEK TRIBUTARY
5612 Oakland Const.  01/31/09 01/31/09 No Delay $2,666,960 $2,666,960 $345,533 Bridge No. 33C0253 - COLISEUM WAY & DAMON SLOUGH
5606 Oakland Const. 01/31/09 01/31/09 No Delay $9,170,350 $9,170,350 $1,188,116 Bridge No. 33C0202 - HEGENBERGER ROAD & BARTD, UPRR, SAN LEANDRO
5759 San Bernardino R/W 02/28/09 02/28/09 No Delay $725,000 $0 $0 Bridge No. 54C0066 - MT VERNON AVE & BNSF RY,AMTRAK,UP RR,3RD
5682 Santa Barbara Co. R/W 02/28/09 02/28/09 No Delay $10,624 $0 $0 Bridge No. 51C0017 - JALAMA RD & JAMALA CREEK
5588 Pittsburg Const.  03/30/09 03/30/09 No Delay $443,036 $443,036 $57,400 Bridge No. 28C0165 - NORTH PARKSIDE DR & WILLOW PASS ROAD
5648 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0156 - W JAYNE AVE & CALIFORNIA AQUEDUCT
5649 DWR Const.  04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0159 - W MT WHITNEY AVE & CALIFORNIA AQUEDUCT
5650 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0173 - W MANNING AVE & CALIFORNIA AQUEDUCT
5651 DWR Const.  04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0245 - W PANOCHE ROAD & CALIFORNIA AQUEDUCT
5656 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0425 - W GALE AVE & CALIFORNIA AQUEDUCT
5666 DWR Const.  04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0071 - AVENAL CUTOFF & CALIFORNIA AQUEDUCT
5667 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0123 - PLYMOUTH AVE & CALIFORNIA AQUEDUCT
5668 DWR Const.  04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0124 - 30TH AVE & CALIFORNIA AQUEDUCT
5669 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0125 - QUAIL AVE. & CALIFORNIA AQUEDUCT
5642 DWR Const.  04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 39C0314 - MERVEL AVE & CALIFORNIA AQUEDUCT
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5645 DWR Const 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0140 - W SHIELDS AVE & CALIFORNIA AQUEDUCT
5646 DWR Const 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0141 - N RUSSELL AVE & CALIFORNIA AQUEDUCT
5647 DWR Const 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0143 - W NEES AVE & CALIFORNIA AQUEDUCT
5654 DWR Const 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0370 - W CLARKSON AVE & CALIFORNIA AQUEDUCT
5655 DWR Const 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0371 - S EL DORADO AVE & CALIFORNIA AQUEDUCT
5591 Concord Const 04/01/09 04/01/09 No Delay $3,912,671 $3,912,671 $506,928 Bridge No. 28C0442 - MARSH DRIVE & WALNUT CREEK
5598 Fremont Const 04/01/09 04/01/09 No Delay $9,632,064 $9,632,064 $1,247,936 Bridge No. 33C0128 - NILES BLVD & BARTD, UP RR, & BNSF RY
5665 Monterey Co. Const. 04/15/09 04/15/09 No Delay $2,611,635 $2,611,635 $338,365 Bridge No. 44C0158 - LONOAK ROAD & LEWIS CREEK
5571 Placer Co. R/W 04/30/09 04/30/09 No Delay $40,000 $0 $0 Bridge No. 19C0060 - AUBURN-FORESTHILL RD & N FK
5791 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0084 - JACKSON STREET & WHITEWATER RIVER
5792 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0283 - S/B INDIO BLVD. & UP RR & AMTRAK
5793 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0291 - JACKSON STREET & INDIO BOULEVARD
5794 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0292 - N/B INDIO BLVD. & WHITEWATER RIVER
5563 Tehama Co. Const. 04/30/09 04/30/09 No Delay $6,197,100 $6,197,100 $802,900 Bridge No. 08C0009 - BOWMAN ROAD & FORK COTTONWOOD
5637 Modesto Const 04/30/09 04/30/09 No Delay $12,281,766 $12,281,766 $1,591,233 Bridge No. 38C0050 - CARPENTER ROAD & TUOLUMNE RIVER
5576 Sonoma Co. Const 05/01/09 05/01/09 No Delay $483,473 $483,473 $62,639 Bridge No. 20C0139 - WOHLER RD & MARK WEST CREEK
5578 Sonoma Co. Const 05/01/09 05/01/09 No Delay $3,589,942 $3,589,942 $465,115 Bridge No. 20C0155 - WOHLER RD & RUSSIAN RIVER
5572 Sonoma Co. Const 05/01/09 05/01/09 No Delay $4,415,046 $4,415,046 $572,016 Bridge No. 20C0005 - GEYSERS RD & BIG SULPHUR CREEK
5581 Sonoma Co. Const 05/01/09 05/01/09 No Delay $4,487,429 $4,487,429 $581,394 Bridge No. 20C0262 - BOYES BLVD & SONOMA CREEK
5622 Santa Cruz Const 05/01/09 05/01/09 No Delay $8,225,325  $135,124,171 $8,225,325 $1,065,678 $17,404,443 31,019,097 Bridge No. 36C0108 - MURRAY AVE & WOODS LAGOON
5638 Stanislaus Co. Const 05/30/09 10/01/09 4 months $345,267 $345,267 $44,733 Bridge No. 38C0202 - PETE MILLER ROAD & DELTA-MENDOTA CANAL
5658 San Benito Co. Const 05/30/09 10/01/09 4 months $1,505,010 $1,505,010 $194,990 Bridge No. 43C0043 - LONE TREE RD & ARROYO DOS PICACHOS
5579 Sonoma Co. R/W 06/01/09 10/01/09 3 months $87,758 $87,758 $11,370 Bridge No. 20C0242 - CHALK HILL RD & MAACAMA CREEK
5580 Sonoma Co. R/W 06/01/09 10/01/09 3 months $87,758 $87,758 $11,370 Bridge No. 20C0248 - LAMBERT BRIDGE RD & DRY CREEK
5631 San Jose Const 06/01/09 10/01/09 3 months $271,456 $271,456 $35,170 Bridge No. 37C0732 - E WILLIAM ST & COYOTE CREEK
5630 San Jose Const 06/01/09 10/01/09 3 months $514,585 $514,585 $66,670 Bridge No. 37C0701 - E. JULIAN STREET & COYOTE CREEK
5742 Los Angeles Const. 06/01/09 10/01/09 3 months $2,239,809 $2,239,809 $290,191 Bridge No. 53C1184 - 4TH STREET & GRAND AVE
5570 Nevada Co. R/W 06/30/09 10/01/09 3 months $88,530 $48,703 $6,310 Bridge No. 17C0046 - HIRSCHDALE RD & UP RR, BNSF RY, & AMTRAK
5569 Nevada Co. R/W 06/30/09 10/01/09 3 months $88,530 $54,029 $7,000 Bridge No. 17C0045 - HIRSCHDALE RD & TRUCKEE RIVER
5678 Santa Barbara Co. R/W 06/30/09 10/01/09 3 months $230,178 $230,178 $29,822 Bridge No. 51C0006 - FLORADALE AVE & SANTA YNEZ RIVER
5688 Santa Barbara Co.  Const. 06/30/09 10/01/09 3 months $591,252 $591,252 $76,603 Bridge No. 51C0173 - SANTA ROSA ROAD & NOJOQUI CREEK
5554 Humboldt Co. Const.  06/30/09 10/01/09 3 months $11,464,635 $11,464,635 $1,485,365 Bridge No. 04C0007 - BALD HILLS RD & KLAMATH RIVER
5752 Los Angeles R/W 07/30/09 10/01/09 2 months $46,035,561 $46,035,561 $5,964,395 Bridge No. 53C1880 - SIXTH ST & LOS ANGELES RIVER
5777 Colton Const.  08/30/09 10/01/09 1 month $110,308 $110,308 $14,292 Bridge No. 54C0599 - RANCHO AVE & COLTON HIGH SCHOOL POC
5761 Colton Const. 08/30/09 10/01/09 1 month $115,089 $115,089 $14,911 Bridge No. 54C0078 - LA CADENA DRIVE & BNSF RY,AMTRAK,METROLINK
5762 Colton Const.  08/30/09 10/01/09 1 month $115,089 $115,089 $14,911 Bridge No. 54C0079 - LA CADENA DRIVE & W. WILSON EL. POC
5768 Colton Const. 08/30/09 10/01/09 1 month $115,089 $115,089 $14,911 Bridge No. 54C0375 - WEST C ST & UP RR
5766 Colton Const.  08/30/09 10/01/09 1 month $149,616 $149,616 $19,384 Bridge No. 54C0101 - MT VERNON AVE & UP RR & AMTRAK
5770 Colton Const. 08/30/09 10/01/09 1 month $172,634 $172,634 $22,367 Bridge No. 54C0384 - C STREET & UP RR SPUR
5765 Colton Const.  08/30/09 10/01/09 1 month $550,209 $550,209 $71,285 Bridge No. 54C0100 - MT VERNON AVE & SANTA ANA RIVER
5760 Colton Const. 08/30/09 10/01/09 1 month $1,035,801 $1,035,801 $134,199 Bridge No. 54C0077 - LA CADENA DR & SANTA ANA RIVER
5755 Los Angeles R/W 09/02/09 10/01/09 1 month $2,500,972 $0 $0 Bridge No. 53C1883 - GLENDALE BLVD & LOS ANGELES RIVER
5753 Los Angeles R/W 09/02/09 10/01/09 1 month $1,018,095 $0 $0 Bridge No. 53C1881 - HYPERION AVE & GLENDALE BLVD
5806 BART * Const.  09/30/09 10/01/09 1 day $103,540,265 $103,540,265 $13,414,739 Bridge No. BART - 156 BRIDGES & BART *
5614 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,419,181 $1,419,181 $183,870 Bridge No. 34C0052 - JERROLD AVE & CALTRAIN & UP RR
5616 Peninsula JPB Const.  09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0087 - TILTON AVE & CALTRAIN & UP RR
5617 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0090 - SANTA INEZ AVE & CALTRAIN & UP RR
5618 Peninsula JPB Const.  09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0091 - EAST POPLAR AVE & CALTRAIN & UP RR
5620 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0161 - SPTCO & MONTE DIABLO AVE
5613 Peninsula JPB Const.  09/30/09 10/01/09 1 day $2,635,624 $2,635,624 $341,473 Bridge No. 34C0051 - QUINT ST & CALTRAIN & UP RR
5586 Larkspur Const. 09/30/09 10/01/09 1 day $2,719,909 $2,719,909 $352,393 Bridge No. 27C0150 - ALEXANDER AVE & ABANDONED NWP RR ROW
5587 Antioch Const. 09/30/09 10/01/09 1 day $7,082,400  $192,652,319 $7,082,400 $917,600 $24,494,588 $24,494,588 Bridge No. 28C0054 - WILBUR AVE & BNSF RY & AMTRAK, UP RR
5746 Los Angeles Co. Const.  09/30/09 10/01/10 1 year $8,105,859 $8,105,859 $1,050,200 Bridge No. 53C1403 - THE OLD RD & CASTAIC CREEK
5571 Placer Co. Const. 09/30/09 10/01/10 1 year $35,412,000 $35,412,000 $4,588,000 Bridge No. 19C0060 - AUBURN-FRSTHILL RD & N FK AMERICAN RIVER
5769 Grand Terrace Const. 10/01/09 10/01/10 1 year $402,812 $402,812 $52,189 Bridge No. 54C0379 - BARTON RD & UP RR
5594 Alameda Co. Const. 10/01/09 10/01/10 1 year $1,078,295 $1,078,295 $139,705 Bridge No. 33C0026 - HIGH ST & OAKLAND ESTUARY
5785 Orange Co. Const. 11/01/09 10/01/10 11 months $310,740 $310,740 $40,260 Bridge No. 55C0657 - MACARTHUR & RTE 55 ARRIVALS RAMP
5784 Orange Co. Const. 11/01/09 10/01/10 11 months $845,442 $845,442 $109,536 Bridge No. 55C0656 - RTE 55 DEPARTURES & RTE 55 ARRIVALS RAMP
5786 Orange Co. Const. 11/01/09 10/01/10 11 months $1,443,039 $1,443,039 $186,961 Bridge No. 55C0658 - DEPARTURES TRAFFIC & ARRIVALS TRAFFIC
5681 Santa Barbara Co.  Const. 11/30/09 10/01/10 10 months $741,614 $741,614 $96,084 Bridge No. 51C0016 - JALAMA RD & RAMAJAL CREEK
5682 Santa Barbara Co.  Const. 11/30/09 10/01/10 10 months $989,020 $989,020 $128,138 Bridge No. 51C0017 - JALAMA RD & JALAMA CREEK
5564 Tehama Co. R/W 12/30/09 10/01/10 10 months $84,902 $84,902 $11,000 Bridge No. 08C0043 - JELLYS FERRY RD & SACRAMENTO RIVER
5562 Tehama Co. R/W 12/30/09 10/01/10 10 months $92,621 $92,621 $12,000 Bridge No. 08C0008 - EVERGREEN RD & COTTONWOOD CREEK
5697 Los Angeles Const. 01/01/10 10/01/10 9 months $6,551,220 $6,551,220 $848,780 Bridge No. 53C0096 - FLETCHER DR & LOS ANGELES RIVER
5751 Los Angeles Const.  01/04/10 10/01/10 9 months $4,499,596 $1,770,600 $229,400 Bridge No. 53C1875 - AVENUE 26 & ARROYO SECO CHANNEL
5792 Indio Const. 01/30/10 10/01/10 8 months $733,556 $733,556 $95,040 Bridge No. 56C0283 - S/B INDIO BLVD. & UP RR & AMTRAK
5794 Indio Const.  01/30/10 10/01/10 8 months $910,091 $910,091 $117,912 Bridge No. 56C0292 - N/B INDIO BLVD. & WHITEWATER RIVER
5791 Indio Const. 01/30/10 10/01/10 8 months $1,140,578 $1,140,578 $147,774 Bridge No. 56C0084 - JACKSON STREET & WHITEWATER RIVER
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EXHIBIT A

Remaining LBSRP Projects Eligible to Use LBSRA Funds
Sorted by Local Agency Delivery Date as Modified by Availability of Federal HBP Funds

. . . Total Seismic

Proi. Delivery Delivery Adj FRY Requested Sum Total Requested Required Match Prop Match Prop )

Agency Name  Phase per Local per HBP Fund HBP Funds 1B Bond per 1B Bond per Description

1D P Delay Federal HBP Federal HBP Local Match
Agency  Availability per FFY FFY State FY
Funds Funds

5793 Indio Const.  01/30/10 10/01/10 8 months $1,499,229 $1,499,229 $194,241 Bridge No. 56C0291 - JACKSON STREET & INDIO BOULEVARD
5759 San Bernardino Const. 01/30/10 10/01/10 8 months $32,778,200 $26,649,074 $3,452,670 Bridge No. 54C0066 - MT VERNON AVE & BNSF RY,AMTRAK,UP RR,3RD
5689 Santa Barbara R/W 02/28/10 10/01/10 7 months $88,530 $88,530 $11,470 Bridge No. 51C0250 - CHAPALA ST & MISSION CREEK
5800 Santee Const. 02/28/10 10/01/10 7 months $159,354 $159,354 $20,646 Bridge No. 57C0398 - CARLTON OAKS DR & SYCAMORE CREEK
5659 Monterey Co. Const.  03/10/10 10/01/10 7 months $5,311,800 $5,311,800 $688,200 Bridge No. 44C0009 - NACIMIENTO LAKE DR & SAN ANTONIO RIVER
5567 Mendocino Co. Const. 03/15/10 10/01/10 7 months $2,921,490 $2,921,490 $378,510 Bridge No. 10C0084 - SCHOOL WAY & WEST BRANCH RUSSIAN RIV
5664 Monterey Co. Const.  03/30/10 10/01/10 6 months $1,062,360 $1,062,360 $137,640 Bridge No. 44C0151 - PEACH TREE ROAD & PANCHO RICO CREEK
5798 Del Mar Const. 03/30/10 10/01/10 6 months $26,392,561 $26,392,561 $3,419,436 Bridge No. 57C0207 - N TORREY PINES RD & MTDB, BNSF RY, & AMTRAK
5755 Los Angeles Const.  04/01/10 10/01/10 6 months $6,141,326 $885,300 $114,700 Bridge No. 53C1883 - GLENDALE BLVD & LOS ANGELES RIVER
5754 Los Angeles Const. 04/01/10 10/01/10 6 months $2,239,809 $2,239,809 $290,191 Bridge No. 53C1882 - HYPERION AVE & RIVERSIDE DRIVE
5753 Los Angeles Const.  04/01/10 10/01/10 6 months $9,590,626 $3,227,532 $418,161 Bridge No. 53C1881 - HYPERION AVE & GLENDALE BL SB, LA RIV
5756 Los Angeles Const. 04/30/10 10/01/10 5 months $6,274,564 $885,300 $114,700 Bridge No. 53C1884 - GLENDALE BLVD & LOS ANGELES RIVER
5564 Tehama Co. Const.  04/30/10 10/01/10 5 months $7,525,050 $7,525,050 $974,950 Bridge No. 08C0043 - JELLYS FERRY RD & SACRAMENTO RIVER
5583 Yolo Co. Const. 05/01/10 10/01/10 5 months $1,783,880 $1,783,880 $231,121 Bridge No. 22C0074 - CO RD 57 & CACHE CREEK
5573 Sonoma Co. Const.  05/01/10 10/01/10 5 months $4,342,671 $4,342,671 $562,639 Bridge No. 20C0017 - WATMAUGH ROAD & SONOMA CREEK
5580 Sonoma Co. Const. 05/01/10 10/01/10 5 months $4,415,046 $4,415,046 $572,016 Bridge No. 20C0248 - LAMBERT BRIDGE RD & DRY CREEK
5582 Sonoma Co. Const.  05/01/10 10/01/10 5 months $4,415,046 $4,415,046 $572,016 Bridge No. 20C0407 - WEST DRY CREEK RD & PENA CREEK
5579 Sonoma Co. Const.  05/01/10 10/01/10 5 months $4,435,801  $184,718,728 $4,435,801 $574,705  $20,580,989  $20,580,989 Bridge No. 20C0242 - CHALK HILL RD & MAACAMA CREEK
5692 Los Angeles Const. 05/01/10 10/01/11 17 months $8,853,000 $6,551,220 $848,780 Bridge No. 53C0045 - BEVERLY-FIRST ST & BEVERLY/GLENDALE SEP
5574 Sonoma Co. Const.  05/01/10 10/01/11 17 months $23,096,944 $23,096,944 $2,992,454 Bridge No. 20C0018 - BOHEMIAN HWY & RUSSIAN RIVER
5636 Stanislaus Co. Const. 05/30/10 10/01/11 16 m $1,093,349 $1,093,349 $141,655 Bridge No. 38C0048 - GEER ROAD & TUOLUMNE RIVER
5560 Lassen Co. R/W 06/30/10 10/01/11 15 months $53,118 $53,118 $6,882 Bridge No. 07C0070 - ROAD306/CAPPEZOLLI & WHITEHEAD SLOUGH
5557 Humboldt Co. Const. 06/30/10 10/01/11 15 months $885,300 $885,300 $114,700 Bridge No. 04C0207 - WILLIAMS CREEK RD & WILLIAMS CREEK
5570 Nevada Co. Const.  06/30/10 10/01/11 15 months $3,895,320 $2,142,935 $277,640 Bridge No. 17C0046 - HIRSCHDALE RD & UP RR, BNSF RY, & AMTRAK
5569 Nevada Co. Const. 06/30/10 10/01/11 15 months $3,895,320 $2,377,266 $308,000 Bridge No. 17C0045 - HIRSCHDALE RD & TRUCKEE RIVER
5672 Bakersfield Const.  07/01/10 10/01/11 15 months $2,301,780 $2,301,780 $298,220 Bridge No. 50C0021L - MANOR ST SB & KERN RIVER
5673 Bakersfield Const. 07/01/10 10/01/11 15 months $2,301,780 $2,301,780 $298,220 Bridge No. 50C0021R - MANOR ST NB & KERN RIVER
5684 Santa Barbara Co. R/W 07/30/10 10/01/11 14 months $44,265 $44,265 $5,735 Bridge No. 51C0039 - RINCON HILL RD & RINCON CREEK
5678 Santa Barbara Co.  Const. 07/30/10 10/01/11 14 months $9,598,427 $9,598,427 $1,243,578 Bridge No. 51C0006 - FLORADALE AVE & SANTA YNEZ RIVER
5575 Healdsburg R/W 08/30/10 10/01/11 13 months $44,265 $44,265 $5,735 Bridge No. 20C0065 - HEALDSBURG AVE & RUSSIAN RIVER
5796 Oceanside Const. 08/30/10 10/01/11 13 months $5,735,268 $5,735,268 $743,065 Bridge No. 57C0010 - DOUGLAS DR & SAN LUIS REY RIVER
5590 Orinda Const.  09/30/10 10/01/11 1 year $161,003 $92,073 $11,929 Bridge No. 28C0331 - BEAR CREEK RD & SAN PABLO CREEK
5584 Vallejo Const. 09/30/10 10/01/11 1 year $9,561,240 $95,608 $12,387 Bridge No. 23C0152 - SACRAMENTO ST & US NAVY RR
5767 Loma Linda Const.  09/30/10 10/01/11 1 year $203,619 $203,619 $26,381 Bridge No. 54C0130 - ANDERSON ST & UP RR & AMTRAK
5608 Union City Const. 09/30/10 10/01/11 1 year $578,100 $578,100 $74,899 Bridge No. 33C0223 - WHIPPLE ROAD & BARTD
5595 Alameda Co. Const.  09/30/10 10/01/11 1 year $694,075 $694,075 $89,925 Bridge No. 33C0027 - PARK ST & OAKLAND ESTUARY
5599 Alameda Co. Const. 09/30/10 10/01/11 1 year $816,468 $816,468 $105,782 Bridge No. 33C0147 - FRUITVALE AVE & OAKLAND ESTUARY
5589 Orinda Const.  09/30/10 10/01/11 1 year $1,088,996 $1,088,996 $141,091 Bridge No. 28C0330 - MINER RD & SAN PABLO CREEK
5604 Oakland Const. 09/30/10 10/01/11 1 year $3,735,966 $3,735,966 $484,034 Bridge No. 33C0181 - E 14TH STREET & E 12TH STREET
5632 Stanislaus Co. Const.  09/30/10 10/01/11 1 year $4,143,204 $4,143,204 $536,796 Bridge No. 38C0003 - SANTA FE AVENUE & TUOLUMNE RIVER
5596 Oakland Const. 09/30/10 10/01/11 1 year $7,346,222 $7,346,222 $951,781 Bridge No. 33C0030 - EMBARCADERO ST & LAKE MERRITT CANAL
5605 Oakland Const.  09/30/10 10/01/11 1 year $9,410,739 $9,410,739 $1,219,261 Bridge No. 33C0182 - E 12TH STREET & E 14TH STREET
5619 SFO Const. 09/30/10 10/01/11 1 year $21,004,341 $21,004,341 $2,721,335 Bridge No. 35C0133 - DEPARTING FLT TRFC & ARRIVING FLIGHT TRAFFIC
5566 Mendocino Co. R/W 10/03/10 10/01/11 1 year $88,530 $88,530 $11,470 Bridge No. 10C0048 - MOORE STREET & WEST BRANCH RUSSIAN RIV
5565 Mendocino Co. R/W 10/03/10 10/01/11 1 year $132,756 $132,756 $17,200 Bridge No. 10C0034 - EUREKA HILL ROAD & GARCIA RIVER
5803 Imperial Co. R/W 10/30/10 10/01/11 11 months $221,325 $221,325 $28,675 Bridge No. 58C0014 - FORRESTER ROAD & WESTSIDE MAIN CANAL
5683 Santa Barbara Co.  Const. 10/30/10 10/01/11 11 months $1,004,055 $1,004,055 $130,086 Bridge No. 51C0018 - UP RR & AMTRAK & HOLLISTER AVENUE
5676 Santa Barbara Co.  Const. 10/30/10 10/01/11 11 months $1,670,199 $1,670,199 $216,392 Bridge No. 51C0001 - CATHEDRAL OAKS RD & SAN ANTONIO CREEK
5783 Orange Co. Const. 11/01/10 10/01/11 11 months $3,619,109 $3,619,109 $468,894 Bridge No. 55C0655 - JWA-MACARTHUR & JOHN WAYNE AIRPORT
5635 San Joaquin Co. Const.  01/30/11 10/01/11 8 months $1,841,424 $1,841,424 $238,576 Bridge No. 38C0032 - MCHENRY AVENUE & STANISLAUS RIVER
5568 Butte Co. Const. 03/01/11 10/01/11 7 months $11,593,031 $11,593,031 $1,502,000 Bridge No. 12C0120 - ORD FERRY RD & SACRAMENTO RIVER
5689 Santa Barbara Const.  03/30/11 10/01/11 6 months $1,062,360 $1,062,360 $137,640 Bridge No. 51C0250 - CHAPALA ST & MISSION CREEK
5625 Santa Clara Co. Const. 03/30/11 10/01/11 6 months $6,104,144 $6,104,144 $790,857 Bridge No. 37C0159 - ALAMITOS RD & ALAMITOS CREEK
5752 Los Angeles Const. 04/04/11 10/01/11 6 months $43,120,000  $190,999,044 $43,120,000 $5,586,653  $22,788,707  $22,788,707 Split for Bond match and delay 6 months Bridge No. 53C1880 - SIXTH ST & LOS ANGELES RIVER
5752 Los Angeles Const.  04/04/11 10/01/12 18 months ~ $110,033,427 $110,033,427  $14,255,997 Split no Bond match and delay 18 months Bridge No. 53C1880 - SIXTH ST & LOS ANGELES RIVER
5657 San Benito Co. Const. 04/30/11 10/01/12 17 months $57,371 $57,371 $7,433 Bridge No. 43C0027 - PANOCHE ROAD & TRES PINOS CREEK
5562 Tehama Co. Const.  04/30/11 10/01/12 17 months $5,311,800 $5,311,800 $688,200 Bridge No. 08C0008 - EVERGREEN RD & COTTONWOOD CREEK
5634 Stanislaus Co. Const. 04/30/11 10/01/12 17 months $5,754,450 $5,754,450 $745,550 Bridge No. 38C0010 - CROWS LANDING & SAN JOAQUIN RIVER
5561 Lassen Co. R/W 06/01/11 10/01/12 15 months $53,118 $53,118 $6,882 Bridge No. 07C0088 - CR 417 & MUDDY SLOUGH NO 1
5556 Humboldt Co. Const. 06/30/11 10/01/12 14 months $885,300 $885,300 $114,700 Bridge No. 04C0104 - WADDINGTON RD & SALT RIVER
5555 Humboldt Co. Const.  06/30/11 10/01/12 14 months $5,311,800 $5,311,800 $688,200 Bridge No. 04C0055 - MATTOLE RD(HNYDEW) & MATTOLE RIVER (HONEYDEW)
5799 Oceanside Const. 08/30/11 10/01/12 13 months $7,185,487 $7,185,487 $930,956 Bridge No. 57C0322 - HILL ST & SAN LUIS REY RIVER
5621 Santa Cruz Const.  09/30/11 10/01/12 1 year $88,530 $88,530 $11,470 Bridge No. 36C0103 - SOQUEL DR & CABRILLO COLLEGE POC
5652 Fresno Co. Const. 09/30/11 10/01/12 1 year $88,530 $88,530 $11,470 Bridge No. 42C0280 - W ALTHEA AVE & DELTA-MENDOTA CANAL
5653 Fresno Co. Const.  09/30/11 10/01/12 1 year $88,530 $88,530 $11,470 Bridge No. 42C0281 - W SIERRA AVE & DELTA-MENDOTA CANAL
5610 Alameda Co. Const. 09/30/11 10/01/12 1 year $116,860 $116,860 $15,140 Bridge No. 33C0237 - ELGIN ST & ASHLAND AVE
5776 Barstow Const.  09/30/11 10/01/12 1 year $149,616 $149,616 $19,384 Bridge No. 54C0583 - YUCCA ST & BNSF RY, AMTRAK, & UP RR
5585 Fairfax Const. 09/30/11 10/01/12 1 year $172,630 $172,630 $22,366 Bridge No. 27C0144 - CREEK ROAD & SAN ANSELMO CREEK
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5644 Fresno Co. Const.  09/30/11 10/01/12 1 year $354,120 $354,120 $45,880 Bridge No. 42C0098 - S CALAVERAS AVE & LOS GATOS CREEK
5679 Solvang Const. 09/30/11 10/01/12 1 year $360,457 $360,457 $46,701 Bridge No. 51C0008 - ALISAL RD & SANTA YNEZ RIVER
5748 Los Angeles Co. Const.  09/30/11 10/01/12 1 year $482,577 $482,577 $62,523 Bridge No. 53C1710 - FRUITLAND AVE & CONVEYOR CROSSING FRUITLAND AVE UNDER CONV
5684 Santa Barbara Co.  Const. 09/30/11 10/01/12 1 year $617,055 $617,055 $79,946 Bridge No. 51C0039 - RINCON HILL RD & RINCON CREEK
5764 Barstow Const.  09/30/11 10/01/12 1 year $632,990 $632,990 $82,011 Bridge No. 54C0089 - N 1ST AVENUE & MOJAVE RIVER
5592 Tracy Const. 09/30/11 10/01/12 1 year $973,830 $973,830 $126,170 Bridge No. 29C0126 - ELEVENTH ST & UP RR
5560 Lassen Co. Const.  09/30/11 10/01/12 1 year $1,062,360 $1,062,360 $137,640 Bridge No. 07C0070 - ROAD306/CAPPEZOLLI & WHITEHEAD SLOUGH
5778 Newport Beach Const. 09/30/11 10/01/12 1 year $1,128,754 $1,128,754 $146,242 Bridge No. 55C0015 - PARK AVENUE & GRAND CANAL
5724 Los Angeles Co. Const.  09/30/11 10/01/12 1 year $15,936,285 $1,770,600 $229,400 Bridge No. 53C0859 - NORTH SPRING ST & LOS ANGELES RIVER
5763 Barstow Const. 09/30/11 10/01/12 1 year $2,301,780 $2,301,780 $298,220 Bridge No. 54C0088 - N 1ST AVENUE & BNSF RY, UP RR, AMTRAK
5597 Union City Const.  09/30/11 10/01/12 1 year $4,832,850 $4,832,850 $626,147 Bridge No. 33C0111 - DECOTO RD & ALAMEDA CREEK
5639 Stanislaus Co. Const. 09/30/11 10/01/12 1 year $5,179,005 $5,179,005 $670,995 Bridge No. 39C0001 - RIVER ROAD & SAN JOAQUIN RIVER
5633 Stanislaus Co. Const.  09/30/11 10/01/12 1 year $6,329,895 $6,329,895 $820,105 Bridge No. 38C0004 - HICKMAN ROAD & TUOLUMNE RIVER
5566 Mendocino Co. Const. 10/01/11 10/01/12 1 year $1,416,480 $1,416,480 $183,520 Bridge No. 10C0048 - MOORE STREET & WEST BRANCH RUSSIAN RIV
5565 Mendocino Co. Const. 10/01/11 10/01/12 1 year $2,478,840 $2,478,840 $321,160 Bridge No. 10C0034 - EUREKA HILL ROAD & GARCIA RIVER
5804 Imperial Co. Const. 10/30/11 10/01/12 1 year $1,042,879 $1,042,879 $135,116 Bridge No. 58C0092 - ARAZ ROAD & ALL AMERICAN CANAL
5805 Imperial Co. Const. 10/30/11 10/01/12 1 year $1,179,217  $181,606,820 $1,179,217 $152,780 $21,693,774 $21,693,774 Bridge No. 58C0094 - WINTERHAVEN DRIVE & CALIFORNIA WASTEWAY
5803 Imperial Co. Const. 10/30/11 10/01/13 23 months $5,600,229 $5,600,229 $725,569 Bridge No. 58C0014 - FORRESTER ROAD & WESTSIDE MAIN CANAL
5575 Healdsburg Const. 01/30/12 10/01/13 21 months $1,885,689 $1,885,689 $244,311 Bridge No. 20C0065 - HEALDSBURG AVE & RUSSIAN RIVER
5670 Tulare Co. Const.  03/01/12 10/01/13 19 months $4,028,115 $4,028,115 $521,885 Bridge No. 46C0027 - AVENUE 416 & KINGS RIVER
5643 Merced Co. Const. 08/01/12 10/01/13 14 months $877,332 $877,332 $113,668 Bridge No. 39C0339 - CANAL SCHOOL ROAD & NEWMAN WASTEWAY
5561 Lassen Co. Const.  09/30/12 10/01/13 1 year $1,752,894 $1,752,894 $227,106 Bridge No. 07C0088 - CR 417 & MUDDY SLOUGH NO 1
5615 San Francisco Const. 09/30/12 10/01/13 1 year $156,271,065 $138,931,125 $18,000,000 Bridge No. 34U0003 - SAN FRANCISCO & APPROACH STRUCTURES
5802 San Diego Const. 12/01/12 10/01/13 10 months $1,100,250 $1,100,250 $142,549 Bridge No. 57C0418 - GEORGIA ST & UNIVERSITY AVE
5790 Riverside Co. R/W 05/01/13 10/01/13 5 months $442,650 $442,650 $57,350 Bridge No. 56C0071 - MSSN BL/BUENA VST & SANTA ANA RIVER
5662 Monterey Co. Const. 09/30/13 10/01/13 1 day $978,260  $172,936,484 $978,260 $126,744  $20,159,182  $20,159,182 Bridge No. 44C0099 - BORONDA RD & CARMEL RIVER
5790 Riverside Co. Const. 01/15/15 01/15/15 No Delay $28,329,600 $28,329,600 $28,329,600 $3,670,400 $3,670,400 $3,670,400 Bridge No. 56C0071 - MSSN BL/BUENA VST & SANTA ANA RIVER
TOTAL $1,345,947,403 $1,345,947,403 $1,198,416,668 $155,267,584 $155,267,584 $155,267,584

Bridges Removed from the April 2007 Local Bridge Seismic Retrofit Program:

Agency Name Br. No. Description Reason For Removal From LBSRP

Los Angeles Co. 53C0784 Downey Rd UP / AT&SF RR Seismic retrofit has been completed.

Los Angeles Co. 53C0884 Ocean Blvd at Pico Ave UP & RR Spur Seismic retrofit has been completed.

DWR 50C0113 Elk Hills Road (California Aqueduct) Seismic retrofit is no longer required.

San Jose 37C0299 Del Monte Conveyor OC. (Auzerias St.) Bridge has been demolished/removed.

San Jose 37C0300 Del Monte Conveyor & Pipe, OC. Bridge has been demolished/removed.
Monterey Co. 44C0042 Spence UP (UP RR & Amtrak) Bridge is privately owned.

Santa Barbara 51C0144 Castillo St. UP (SPTCO/UP RR) Bridge is privately owned.

Santa Barbara 51C0146 Carillo St. UP (UP RR & Amtrak) Bridge is privately owned.

Santa Barbara 51C0150 Mission St UP_(UP RR & Amtrak) Bridge is privately owned.

NOTE: Only $122.5 million Prop 1B Bond match is available. Other non-federal funding sources under local control have been identified for the remaining $32.9 million match need.

* BART bridges will be funded with HBP funds converted to STP funds.

BART - Bay Area Rapid Transit Authority.
DWR - Department of Water Resources

SFO - San Francisco International Airport

JPB - Joint Powers Board

Co. - County
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